étate of Maine

Department of Education
Division of School Facilities

Project Budget

Major Capital Inprovement Program
REVISED Design & Funding Approval Budget

Mount View School

Thorndike, Maine
Capacity 1100, Grades PreK-12

A NEW CONSTRUCTION

1 New Construction
2 Demolition
3 Built in Equipment
4 Technology & Communications Infrastructure
5 Site Development
6 On-site Utilities
7 Off-Site Improvements
Subtotal

B ADMINISTRATIVE COST & RESERVE

8 Owner's Discretionary Reserve
9 Land

10 Moveable Equipment

11 Technology

12 Advertising/Insurance/legal

13 % for Art

14 Bid Contingency 5%

15 Construction Contingency 5%

Subtotal

C FEES AND SERVICES

16 Architect/Engineer

17 A/E Reimbursable

18 Commissioning

19 Environmental Permitting
20 Capital Renewal Plan

21 Life Cycle Cost Analysis
22 Surveys/Soils/Testing

23 Clerk of the Works

24 Owner's Representative

Subtotal

D TOTAL PROJECT COST

E TOTAL PROJECT COST (Including Maine High Performance School)

Oak Point Associates
REVISED Design & Funding Approval Budge

STATE/ LOCAL MCI
LOCAL ONLY TOTAL
$ 24,336,800 $ 117,100 $ 24,453,900
$ 471,300 $ - $ 471,300
$ 1,456,700 $ - $ 1,456,700
$ 795604 $ - $ 795604
$ 2,836,500 $ 41,700 $ 2,878,200
$ 1,390,500 $ - $ 1,390,500
$ 118,500 $ - $ 118,500
$ 31,405,904 $158,800 $ 31,564,704
$ - $ 2,855,439 $ 2,855,439
$ 145,250 $ 76,750 $ 222,000
$ 1,312,620 $ - $ 1,312,620
$ 599,400 $ - $ 599,400
$ 98,000 $ - $ 98,000
$ 50,000 $ - $ 50,000
$ 1,570,295 $ 7,940 $ 1578235
$ 1,570,295 $ 7,940 $ 1,578,235
$ 5,345,860 $ 2,948,069 $ 8,293,929
$ 2,223,059 $ 11172 $ 2,234,231
$ 33,039 $ 10,000 $ 43,039
$ 75,000 $ - $ 75,000
$ 25,302 $ - $ 25,302
$ 15,000 $ - $ 15,000
$ 10,000 $ - $ 10,000
$ 64,326 $ - $ 64,326
$ 217,500 $ - $ 217,500
$ 106,140 $ 74880 $ 181,020
$ 2,769,366 $ 96,052 $ 2,865,418
$ 39,521,130 $3,202,921 $ 42,724,051

April 9, 2008
Me. High Perf.
Schools
$ 100,000

$ -
$ -
$ -
$ -
$ -
$ -
$ 100,000
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ 20,000
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ 20,000
$120,000
$42,844,051




